

SOPs Master Index

SOPs & Internal Processes

Revital Productions — Internal Use Only

This document is the master index of all Standard Operating Procedures for Revital Productions. Each SOP is either a sub-page below or a separate doc in this folder. All team members must follow these processes unless a manager approves a deviation in writing.

 **The Revital Hub** lives at hub.revitalproductions.com — log in with your @revitalproductions.com email. The Hub is required for all audits, onboarding checklists, content strategy, and competitor analysis. Never run these from memory.

SOP & Policy Index

Document	Owner	Location	Last Updated
 Content Production SOP	Delivery Lead	Sub-page below	June 2026
 Client Onboarding SOP	Account Manager	Sub-page below	June 2026
 Revision & Feedback Process SOP	Delivery Lead	Separate doc in this folder	June 2026
 Monthly Reporting SOP	Account Manager	Separate doc in this folder	June 2026
 Ad Campaign Launch SOP	Paid Media Lead	Separate doc in this folder	June 2026
 Social Media Posting SOP	Content Lead	Separate doc in this folder	June 2026
 Client Offboarding SOP	Account Manager	Separate doc in this folder	June 2026
 Invoice & Billing SOP	Operations	Separate doc in this folder	June 2026

 Team Member Onboarding SOP	Operations	Separate doc in this folder	June 2026
 New Client Account Access SOP	Delivery Lead	Separate doc in this folder	June 2026
 Client Renewal Process	Account Manager	Separate doc in this folder	June 2026
 Client Success Playbook	Account Manager	Separate doc in this folder	June 2026
 Service Delivery Standards	All Delivery	Separate doc in this folder	June 2026
 Content Approval Workflow	All Delivery	Separate doc in this folder	June 2026
 Quality Control (QC) Checklist	All Delivery	Separate doc in this folder	June 2026
 Client Communication Policy	All Team	Separate doc in this folder	June 2026
 Cybersecurity Policy	All Team	Separate doc in this folder	June 2026

Related Documents

Document	Location
 CRM Guidelines & SOPs	Operations Space — top level
 Growth SOPs	Growth Space — top level
 Email Templates	Growth Space →  Pricing & Packages
 Proposal Template	Growth Space →  Pricing & Packages
 Full SOW Template	Growth Space →  Pricing & Packages
 One-Page SOW Template	Growth Space →  Pricing & Packages
 Change Order Template	Growth Space →  Pricing & Packages

 Contract Templates	Operations Space — top level
 Access & Login Log Template	Operations Space — top level
 Client Ad Account Log Template	Operations Space — top level

Key References for All Team Members

Before onboarding any client:

- Send the **Client Onboarding Form: Marketing Services** (Google Forms) with the Welcome Email (Template #8)
- Review all 12 form sections against the Red Flag Checklist in the 🧡 Client Onboarding SOP
- Reference section numbers when logging flags in ClickUp CRM Deal record

Before producing any deliverable:

- Reference the 📦 **Service Delivery Standards** for the relevant service
- Run the **Universal QC Checklist** + service-specific checklist from the ✅ QC Checklist doc
- Log QC completion in the ClickUp task comments before moving to Client Review

Before sending any deliverable to a client:

- Attach the relevant **Content Approval Form** from the 🖋️ Content Approval Workflow doc
- Log the completed approval form in ClickUp before moving to Approved status
- Never accept verbal approvals — form required every time

Before communicating with any client:

- Reference 📞 **Client Communication Policy** — Part A for clients, Part B for internal team
- All revision requests go through the client portal only — no exceptions
- All significant calls logged in ClickUp within 2 hours — no exceptions

Before accessing any system or client account:

Follow all requirements in the 🔒 **Cybersecurity Policy**

- Use the password manager for all credentials — never type passwords into ClickUp or any communication tool
- Ensure 2FA is active on all required accounts before starting work

Before accessing the Hub:

- Log in with your **@revitalproductions.com** email only — never a personal email

For contract renewals:

- Start the renewal conversation per the trigger dates in the  **Client Renewal Process** doc
- Never wait for the client to bring up their contract end date

For ongoing client management:

- Follow the  **Client Success Playbook** for all check-ins, health monitoring, upsell triggers, and rescue protocols
- Update Client Health in CRM after every significant client interaction

 Non-Negotiable Rules Across All SOPs

Rule	Standard
Hub login	@revitalproductions.com email only — always
Cybersecurity policy	Must be read and signed before any system or client account access is granted
Password manager	Required for all credentials — no exceptions
2FA	Mandatory on all required accounts — verified on Day 1
Suspicious activity	Report to leadership immediately — never investigate independently
Service delivery standards	Reference  Service Delivery Standards before

	any production begins
Client intake form	Must be completed before kick-off call is scheduled
Red flag review	Must be completed before kick-off call is scheduled
QC checklist	Must be completed and logged before any deliverable moves to Client Review
Content approval form	Must be completed by client before any content is published or launched
Verbal approvals	Never accepted — approval form required every time
Revision requests	Client portal only — never via email, text, or phone
Scope changes	Signed Change Order required before work begins
Renewal conversations	Must be initiated by account manager — never wait for the client
Yellow client response	Proactive call within 7 days — no exceptions
Red client response	Escalate to leadership same day — no exceptions
Client communication	One account manager per client — all communication routes through them
Documentation	All client calls logged in ClickUp within 2 hours
Billing disputes	Never handle independently — escalate to leadership at Day 15
Access credentials	Never log actual passwords in ClickUp — password manager reference only
Team member offboarding	All access removed within 24 hours of last day —

passwords rotated

All SOPs should be reviewed and updated every quarter. If a process has changed, update the SOP within 48 hours of the change.

Last updated: June 2026 | Owner: Revital Productions

Content Production SOP

Content Production SOP

Owner: Delivery Lead | **Updated:** June 2026

How every piece of content — social posts, ads, emails, videos, graphics — moves from brief to published at Revital Productions.

Key tools used in this SOP:

ClickUp — task management, status tracking, client portal

Revital Hub (hub.revitalproductions.com) — Content Strategy Builder, Copywriting Assistant

✓ QC Checklist doc — must be completed at Step 4 before client review

Step 1 — Receive & Review the Brief

- Brief is submitted via the  Campaign Briefs list in ClickUp
 - Delivery Lead reviews within **24 hours** of receipt
 - Cross-reference the brief against the client's **Content Strategy Builder** profile in the Hub — confirm tone, platform, audience, and content pillars are aligned
 - If the brief is incomplete, return it with specific questions — do NOT begin production on an incomplete brief
 - Once approved internally, move status to  **In Production**
-

Step 2 — Assign & Schedule

- Delivery Lead assigns the task to the right team member or contractor
 - Set a due date with at least **2 business days** buffer before the client deadline
 - Add the deliverable to the client's  **Content Calendar** in ClickUp
 - Tag Service Type, Platform, and Go-Live Date custom fields on the task
-

Step 3 — Production

- Log in to the Hub at hub.revitalproductions.com using your @revitalproductions.com email
 - Open the client's **Content Strategy Builder** profile — reference tone of voice, brand identity, content pillars, and platform strategy throughout production
 - Use the Hub's **Copywriting Assistant** for all ad copy, captions, and scripts
 - Follow the client's brand guidelines from their 📁 Assets & Brand Files folder in ClickUp
 - Respect all client "Never-discuss" topics from their intake form (Section 4, Q9)
 - Save all work-in-progress files to the client's 📁 Assets & Brand Files folder
 - Use this file naming convention: `ClientName_ContentType_Date` (e.g. *AcmeWellness_IGPost_Jun10*)
 - Paste draft copy (captions, ad copy, scripts) directly in the task description
-

Step 4 — Internal Review & QC

- Move status to 🟪 **Internal Review** when first draft is complete
- The **reviewer must be a different person** from whoever produced the deliverable
- Open the ✅ **Quality Control (QC) Checklist** doc in the SOPs & Internal Processes folder
- Run the **Universal QC Checklist** first — every item must be checked
- Then run the service-specific checklist that matches this deliverable (Social Media / Paid Ad / SEO / Email / Website / Video / Report)
- Leave all QC feedback in task comments — do NOT edit files without noting the change
- If the deliverable **passes QC** — add a QC completion comment to the task using the standard log format and move to Step 5
- If the deliverable **fails QC** — move the task back to `In Production` with a comment listing every failed item; do NOT send to client

QC Log Format (add as a comment to the task):

✅ QC COMPLETED | Reviewer: [Name] | Date: [Date] | Result: PASSED / FAILED | Notes: [details]

Step 5 — Client Review

- Move status to 🟡 **Client Review** and notify the client via the agreed method
- Client has **48 business hours** to respond — reference their intake form (Section 1, Q8) for their stated approval timeline
- If no response after 48 hours, send a friendly reminder using the approved language from the 📞 **Client Communication Policy** (Part B)

- After 24 more hours with no response, consult the account manager before proceeding
 - All feedback must be submitted by the client through the  **Client Feedback & Revisions** list in the portal — not via email or text
-

Step 6 — Revisions

- Client submits requests via the  **Client Feedback & Revisions** list in ClickUp
 - Move status to  **Revision Requested**
 - Check the Revision Round number — if this exceeds the contracted rounds, flag to the account manager immediately; a Change Order is required before additional revision work begins
 - Complete revisions — reference the Hub **Content Strategy Builder** to ensure revisions still align with the approved strategy
 - Return to  **Client Review** and notify the client
 - Re-run the **Universal QC Checklist** after revisions before returning to client
-

Step 7 — Approval & Publishing

- Once approved, move status to  **Approved**
 - Schedule or publish according to the go-live date on the Content Calendar
 - Move task to  **Completed Work** after publishing
 - Update the client portal's In Progress and Completed tables
 - Update the client's **Social Media Audit** in the Hub if this deliverable addressed any outstanding audit items
-

Non-Negotiable Rules

Rule	Standard
Hub login	@revitalproductions.com email only
Content Strategy Builder	Must be reviewed before production begins on any new campaign
QC Checklist	Must be completed before any deliverable moves to Client

	Review
Reviewer independence	QC reviewer must be different from the producer
Never publish without approval	Every deliverable needs explicit client sign-off
No brief, no production	Do not start work without a complete approved brief
Revision rounds	Follow the contract — flag scope creep immediately — Change Order required
File naming	ClientName_ContentType_Date
Deadline buffer	Always allow 2 business days before the client deadline
Portal only	All client feedback must come through the client portal — never via email or text

Last updated: June 2026 | Owner: Revital Productions Delivery Lead

Client Onboarding SOP

Client Onboarding SOP

Owner: Account Manager | **Updated:** July 2026

The step-by-step process for onboarding every new client from Closed Won to first deliverable delivered.

Key tools used in this SOP:

- ClickUp — CRM, delivery folders, client portal, access trackers,  Master Shared Links Tracker,  Onboarding Handoff
- Google Forms — Client Onboarding Form: Marketing Services
- Revital Hub (hub.revitalproductions.com) — Onboarding Checklist, Content Strategy Builder, Audits, Competitor Analysis
-  Client Communication Policy — Part A shared with client, Part B for internal team

 Email Templates doc — Welcome Email (#8), Intake Form Follow-Up (#9), Kick-Off Confirmation (#10)

About the Client Intake Form

The **Client Onboarding Form: Marketing Services** is sent to every new client immediately after the contract is signed. It must be completed before the kick-off call is scheduled.

- When to Send:** Same day the contract is signed — included in the Welcome Email (Template #8)
- Deadline:** Client must complete before kick-off call is scheduled
- Follow-Up:** If not submitted within 48 hours, send Intake Form Follow-Up (Template #9)

Responses: Google Forms → Responses tab — pull individual client response before red flag review

Form Section Reference

Section	What It Covers	Key Fields to Review
Section 1 — Contact Info	Who the client is and how to work with them	Approval timeline, decision makers, preferred communication
Section 2 — Business Info	Company overview	Social handles, industry, location

Section 3 — Brand Identity	Brand foundation	Brand guide status, dos/don'ts, target audience, competitors
Section 4 — Content Preferences	Creative direction	Tone of voice, visual style, brands they admire, creative freedom
Section 5 — Services	What they contracted	Confirm against signed SOW — flag any mismatch
Section 6 — Goals & Strategy	What they want to achieve	Goals, KPIs, current marketing, innovation comfort score
Section 7 — Previous Agency Experience	Agency history	Why they left, frustrations, biggest concerns
Section 8 — Platform Access	What platforms exist and who controls them	Admin access status, platform list per category
Section 8B — Access Recovery	Previous agency/developer holds access	Which platforms, who controls them
Section 8C — Credentials Handoff	How access will be shared	Preferred credential sharing method
Section 9 — Budget & Channels	Investment and priorities	Budget range, ad spend, channel importance
Section 10 — Final Details	Start date	Confirm against contract

Step 1 — Deal Closed Won (Day 0)

- Update Status to **Closed Won** and Onboarding Status to **Onboarding** in CRM → Deals
- Set Start Date, End Date, Revenue, and Objective on the Deal record
- Set Lead Source on the Deal record if not already set
- Tag the Delivery Lead on the Deal
- Send the **Welcome Email (Template #8)** within **24 hours** of signing — include the intake form link
- Set a 48-hour follow-up reminder — if form not submitted, send **Intake Form Follow-Up (Template #9)**

Step 2 — Intake Form Red Flag Review (Day 1-2)

Do not schedule the kick-off call until the form is submitted and reviewed.

- Pull the client's completed form responses from Google Forms → Responses tab
- Review all sections against the Red Flag Checklist below
- Cross-reference **Section 5 (Services)** against the signed SOW — flag any mismatch
- Cross-reference **Section 10 (Start Date)** against the contract start date
- Log all findings in the Comments field of the client's Deal record in ClickUp — include section and question references

Red Flag Checklist

From Section 1 — Contact Information

- ☐ Client selected 72 hours or "Other" for approval timeline (S1, Q8) — discuss delivery schedule impact at kick-off
- ☐ Multiple decision makers or approvers listed (S1, Q9) — identify the final approver and add to portal

From Section 3 — Brand Identity

- ☐ Client selected "No, we need help developing our brand identity" (S3, Q4) — flag if brand development is not in the SOW

From Section 4 — Content Preferences

- ☐ Client selected "Strict direction" for creative freedom (S4, Q14) — brief creative team; expect more revision rounds
- ☐ Client scored 1-3 on innovation scale (S6, Q7) but services include Reels or experimental formats — align on creative direction first

From Section 5 — Services

- ☐ Services selected that are not in the signed SOW (S5, Q1) — clarify scope before kick-off

From Section 6 — Goals & Strategy

- ☐ Budget "Under \$1,000" (S9, Q2) but goals include leads, traffic, or product launch (S6, Q1) — expectation mismatch; have pricing conversation first
- ☐ Multiple high-cost services selected but budget is "\$1,000–\$3,000" — discuss priorities
- ☐ Short-term goals are unrealistic for the timeline or budget (S6, Q3) — address in kick-off

From Section 7 — Previous Agency Experience

- ☐ Worked with 3+ agencies recently (S7, Q1) — may indicate difficult relationship or unrealistic expectations
- ☐ Multiple exits citing "Poor communication" (S7, Q3) — may indicate client was unresponsive; set clear expectations upfront

- Exited for "Results didn't meet expectations" (S7, Q3) — align on realistic timelines before starting
- "Losing creative control" is a top concern (S7, Q8) — extra reassurance needed; brief delivery team
- Strong negative language in frustrations (S7, Q5) — assign most experienced account manager

From Section 8 — Platform Access

- "No" or "Not sure" for admin access (S8, Q13) — flag to Delivery Lead; delays production start
- Previous agency or developer holds access (S8, Q14) — review Section 8B; recovery must happen before work begins
- Meta BM, Google Ads, or GA4 not set up (S8, Q2-4) — additional setup time needed; adjust timeline
- "Need help setting it up" for credential sharing (S8C, Q1) — assign technical team member to guide them

From Section 9 — Budget

- Budget question blank or "We'll discuss" (S9, Q2) — do not proceed; confirm before kick-off
- Current ad spend (S9, Q1) significantly higher than Revital services budget — clarify handoff process

No Flags Found

Log: *"Intake form reviewed — no red flags — [date]"* in Deal record Comments and proceed to Step 3.

Flags Found

- Log each flag with section and question number in Deal record Comments
 - Notify leadership within 24 hours
 - Do not schedule kick-off until leadership approves a plan for each flag
 - Address flags directly and professionally during the kick-off call
-

Step 3 — Hub Client Profile Setup (Day 1)

- Log in to the Hub at hub.revitalproductions.com using your @revitalproductions.com email
- Click **Add New Client** and create a new client profile
- Populate the Hub profile using intake form responses:
 - Company name and industry (Section 2)
 - Brand story and core values (Section 3)
 - Target audience (Section 3, Q7)
 - Competitors (Section 3, Q8)

- Tone of voice and visual style (*Section 4*)
 - Goals and KPIs (*Section 6*)
-

Step 4 — Hub Onboarding Checklist & Content Strategy Builder (Day 1-2)

- Navigate to the **Client Onboarding** tab in the Hub under the client's profile
- Use intake form responses to pre-fill as much as possible before the kick-off call
- Work through all three phases:
 - **Phase 1 — Pre-Onboarding:** Review SOW, assign team, set up ClickUp board — cross-reference Section 5
 - **Phase 2 — Admin & Technical Setup:** Send welcome package, gather access — reference Sections 8, 8B, 8C
 - **Phase 3 — Discovery & Kickoff:** Use Sections 3, 4, and 6 to prepare the kick-off agenda
- Target: 100% checklist completion before updating to Active in CRM

Run the Content Strategy Builder before the kick-off call:

- Open the **Content Strategy Builder** in the Hub under the client's profile
- Map intake form responses to the 12 Builder sections:
 - Company Overview → Section 2
 - Business Goals → Section 6
 - Target Audience → Section 3, Q7
 - Brand Identity → Sections 3 and 4
 - Competitor Analysis → Section 3, Q8
 - Content Strategy → Section 4
 - Platform Strategy → Section 4, Q8 and Section 8, Q2
 - KPIs → Section 6, Q2
- Copy the Content Strategy Builder URL from your browser
- Share the completed strategy summary with the full delivery team before the kick-off call

 The Content Strategy Builder must be completed **before** the Sales → Delivery Handoff form is submitted so the delivery team has the full strategy available from day one.

Step 4B — Sales → Delivery Handoff Form (Day 2)

 **Why this step exists:** With a team, the Account Manager and Delivery team need a structured handoff so nothing falls through the cracks. This form creates a task in the Onboarding Handoff list that the delivery team can reference throughout the engagement — it's their single source of truth for who the client is, what's been contracted, and what's needed first.

Open the Sales → Delivery Handoff form:

- Go to **Growth → Closing & Onboarding Handoff →  Onboarding Handoff**
- Click the  **Sales → Delivery Handoff** form tab
- Or use the quick link from  **Team Quick Links** doc

Fill out all 6 sections:

Section	What to Fill In	Where to Get the Info
 Client Overview	Company name, dates, contract value, billing type, sensitivity level	CRM Deal record + intake form
 Services & Deliverables	Services, first deliverable, first deadline	SOW + intake Section 5
 Team Assignment	Delivery Lead, Content Creator(s)	Leadership decision
 Platform Access Status	Current status of all platforms	 Access & Logins Tracker
 Links	CRM Deal link, Portal link	ClickUp
 Notes	Any context the delivery team needs	Red flag log + personal notes

After submitting:

- A new task is created in the Onboarding Handoff list with status **Not Started**
- Open the task and fill in the description template (*Platform Access, Red Flags, Links sections*)
- Assign the task to the Delivery Lead
- Progress the status as each onboarding step is completed:

Not Started → Welcome Email Sent → Intake Form Received → ClickUp Setup Done → Kick-Off Scheduled → Handed Off to Delivery → Complete

Step 5 — ClickUp Workspace Setup (Day 1-2)

 **Note on Demo Portal:** A demo client folder named " **Demo Client — Revital Productions**" exists in Delivery → Clients. This is NOT a real client — it was created specifically to record the Loom onboarding video shown in the Client Welcome Template portal. It contains realistic dummy data across all 8 lists. Do not modify, delete, or use this folder for any real client work. If the Loom video needs to be re-recorded, this folder can be used as the demo environment again.

Create the client's delivery folder from the ClickUp Template:

1. Go to **Delivery Space → Clients folder**
2. Click **+ New Folder** → select **From Template**
3. Select the **Client Portal** ClickUp Template
4. Name the new folder with the client's company name (*e.g. "Acme Wellness"*)
5. Confirm all 8 lists were created correctly inside the new folder:
 -  Campaign Briefs
 -  Content Calendar
 -  Recurring Deliverables
 -  Client Feedback & Revisions
 -  Assets & Brand Files
 -  Reports & Analytics
 -  Active Projects & Tasks
 -  Completed Work

 **Reference master:** The original copy in **Guides & Templates → Client Portal Template** is the permanent backup/reference master and is never duplicated from directly or edited for a specific client. All new client folders are created from the saved ClickUp Template, which is built from this reference copy. If the ClickUp Template ever needs updating, update the Guides & Templates master first, then re-save the ClickUp Template from it.

Create a ClickUp Tag for this client:

 **Why tags matter:** Every client gets their own tag in ClickUp. This tag is applied to all 7 of their tracker tasks in the Master Shared Links Tracker — making it easy to filter and find all links for a specific client at any time.

1. In ClickUp click your **workspace name** at the top left → **Settings** → **Tags**
2. Click **+ Add Tag**
3. Name it exactly as the client's folder name (*e.g. "Acme Wellness"*)

4. Choose a color (*use a different color per client for easy visual identification*)
 5. Save the tag
 6. Once the 7 tracker tasks are created by Zapier (*within 15 minutes of folder creation*) — open each tracker task and apply this tag
 7. All 7 tasks are now tagged and filterable by client name
-

Generate and verify shared view links — do not skip this:

 **Why this matters:** Templates do NOT carry over shared links — every list gets a brand new, unique list ID when created from a template. Renaming the folder does not connect an old link to the new folder. Reusing a link from another client's portal risks exposing one client's confidential data to another. This is the single highest-risk manual step in onboarding — treat it with care every time.

1. Open the **new** client's list — confirm in the ClickUp interface that you are looking at the correct client's folder before doing anything else
 2. Click **Share** → toggle on public sharing → copy the link
 3. Repeat for every list that needs a shared view:
 -  Campaign Briefs
 -  Content Calendar
 -  Active Projects & Tasks
 -  Completed Work
 -  Assets & Brand Files
 -  Reports & Analytics
 4. **Log every shared view link** in the  **Master Shared Links Tracker** (*Operations → Tools & Tech Stack*) — one entry per list, per client
 5. **Verify before sending to the client:** open each link in an incognito window and confirm it shows only this client's data
 6. Mark each entry in the tracker as  Verified once confirmed
-

Generate and verify form links — do not skip this:

 **Why this matters:** The forms built on the template lists (*Guides & Templates → Client Portal Template*) are NOT the forms clients use. Each client's folder gets its own Campaign Briefs and Client Feedback & Revisions lists with their own unique list IDs. Forms must be built on — or confirmed to exist on — the client's own lists, and the form links must be client-specific. Using the template form links means client submissions land in the template list, not the client's own folder.

1. Open the **new** client's  **Campaign Briefs** list
 2. Click + **View** → confirm a  **Submit a Content Request** form view exists (*should carry over from template*)
 3. If it exists — click the form → click **Share** → copy the `forms.clickup.com` link
 4. If it does NOT exist — build it from scratch using the spec in the Revision & Feedback Process SOP
 5. Repeat for the  **Client Feedback & Revisions** list →  **Submit a Revision Request** form
 6. **Log both form links** in the  **Master Shared Links Tracker** — one entry per form, per client
 7. **Verify both forms in incognito** — open each link, confirm the form loads and submits correctly, confirm a test task appears in the correct client list (*not the template list*)
 8. **Update the client's portal doc** with both form links — replace the template placeholder links with the client-specific form links
-

Build the portal and finish setup:

- Build the client's portal doc by copying the Client Welcome Template and pasting in this client's new, verified shared view links, form links, and Quick Link buttons
 - Confirm Status options on the new folder's lists match exactly what's documented in the Custom Field Options Reference doc, Section 0
 - Log all platform access in  **Access & Logins Tracker** — reference Sections 8 and 8C
 - Set up ad accounts in  **Client Ad Account Tracker** — reference Section 8, Q2-3
 - If Section 8B was completed — flag access recovery platforms in the tracker with "Recovery Needed"
 - Create the client's Contact and Company records in CRM if not already done — set the `Role` field on each contact (*Primary Decision Maker / Approver / Day-to-Day Contact*)
-

Step 6 — Kick-Off Call (Day 3-5)

- Send **Kick-Off Call Confirmation (Template #10)** when scheduling — only after intake form is submitted
- Before the call: review the full intake form, the client's Hub profile, the Content Strategy Builder output, and the red flag log
- Share the Onboarding Handoff task with the delivery team before the call so they're prepared
- During the call:
 - Share and explain the **Client Communication Policy (Part A)**
 - Walk the client through their portal — show them how to use the Content Request and Revision Request forms
 - Use Section 4 (Content Preferences) to guide the creative direction conversation
 - Use Section 6 (Goals & Strategy) to anchor the strategy conversation

- Confirm approval process — cross-reference Section 1, Q8 and Q9
 - Address any red flag items directly
 - Collect any brand assets not uploaded in Section 3 — upload to 📁 Assets & Brand Files in ClickUp
 - Log call summary in 📞 **Client Strategy Meeting Notes** in ClickUp within 2 hours
 - Send written follow-up email within 24 hours with action items
 - Update Onboarding Handoff task status to **Kick-Off Scheduled** (or *Handed Off to Delivery if call is complete*)
-

Step 7 — Initial Hub Audits (Week 1)

- **SEO clients** → Run the **SEO Audit Checklist** — confirm GA4 and Search Console access (Section 8, Q4) first
- **Social media clients** → Run the **Social Media Audit** — reference Section 8, Q2 for platform list
- **Website clients** → Run the **UX/UI Audit Checklist** — confirm website platform (Section 8, Q5) first

Save all audit results to the client's Hub profile. Share findings with the client at the first strategy call.

Step 8 — Competitor Analysis (Week 1-2)

- Open the **Competitor Analysis** tool in the Hub under the client's profile
 - Use Section 3, Q8 of the intake form (competitors) as the starting list
 - Cross-reference with Section 4, Q5 (brands they admire)
 - Complete the full SWOT analysis for up to 3 competitors
 - Use findings to inform the content strategy and positioning
-

Step 9 — Onboarding Complete

- Confirm all Hub checklist items are 100% complete
 - Confirm all platform access from Section 8 is received and logged in ClickUp
 - Update Onboarding Status to **Active** in CRM
 - Set up 🔄 **Recurring Deliverables** in ClickUp for monthly reports and check-ins
 - Schedule the first monthly strategy or performance review
 - Update Client Health to 🟢 Green in CRM if onboarding went smoothly
 - Update Onboarding Handoff task status to **Complete**
-

Onboarding Checklist

CRM & Communication

- ☐ Deal marked Closed Won in CRM
- ☐ Welcome email sent with intake form link within 24 hours (*Template #8*)
- ☐ Intake form completed by client — confirmed in Google Forms Responses tab
- ☐ Intake form follow-up sent if not submitted within 48 hours (*Template #9*)

Red Flag Review

- ☐ Section 1 reviewed — approval timeline and decision makers checked
- ☐ Section 3 reviewed — brand guide status checked
- ☐ Section 4 reviewed — creative freedom level checked
- ☐ Section 5 reviewed — services cross-referenced against signed SOW
- ☐ Section 6 reviewed — goals and budget cross-referenced for expectation mismatch
- ☐ Section 7 reviewed — agency history checked for red flags
- ☐ Section 8 reviewed — platform access and admin status checked
- ☐ Section 8B reviewed — access recovery noted if applicable
- ☐ Section 9 reviewed — budget confirmed and cross-referenced with goals
- ☐ Section 10 reviewed — start date cross-referenced with contract
- ☐ All red flags logged in Deal record with section and question references
- ☐ Red flags escalated to leadership and resolved before kick-off (*if applicable*)

Hub & Content Strategy

- ☐ Logged into Hub with @revitalproductions.com email
- ☐ Hub client profile created and populated with intake form data
- ☐ Hub onboarding checklist started — all 3 phases
- ☐ Content Strategy Builder completed using intake form data
- ☐ Content Strategy Builder URL saved for reference
- ☐ Strategy summary shared with delivery team

Sales → Delivery Handoff

- ☐ Sales → Delivery Handoff form submitted (*Growth → Onboarding Handoff → Sales → Delivery Handoff form*)
- ☐ Onboarding Handoff task description filled in (*Platform Access, Red Flags, Links*)

- ☐ Onboarding Handoff task assigned to Delivery Lead
- ☐ Delivery team notified and has reviewed the handoff task

ClickUp Workspace Setup

- ☐ New client folder created from the ClickUp Template inside Delivery → Clients
- ☐ Folder renamed with client company name
- ☐ All 8 lists confirmed present inside the new folder
- ☐ Status and custom fields confirmed to match Custom Field Options Reference doc
- ☐ ClickUp tag created for this client (*Settings → Tags → + Add Tag → client name*)
- ☐ Tag applied to all 7 tracker tasks in Master Shared Links Tracker once Zapier creates them

Shared View Links (6 total)

- ☐ Campaign Briefs — shared view link generated, logged, verified in incognito
- ☐ Content Calendar — shared view link generated, logged, verified in incognito
- ☐ Active Projects & Tasks — shared view link generated, logged, verified in incognito
- ☐ Completed Work — shared view link generated, logged, verified in incognito
- ☐ Assets & Brand Files — shared view link generated, logged, verified in incognito
- ☐ Reports & Analytics — shared view link generated, logged, verified in incognito
- ☐ All 6 shared view links logged in  Master Shared Links Tracker

Form Links (2 total)

- ☐ Campaign Briefs — Submit a Content Request form link generated and logged
- ☐ Client Feedback & Revisions — Submit a Revision Request form link generated and logged
- ☐ Both form links verified in incognito — test submission confirmed landing in correct client list
- ☐ Both form links updated in client's portal doc buttons
- ☐ Both form links logged in  Master Shared Links Tracker

Portal Setup

- ☐ Client portal doc built from Client Welcome Template
- ☐ All shared view links and form links pasted into portal doc
- ☐ Platform access logged in  Access & Logins Tracker
- ☐ Ad accounts logged in  Client Ad Account Tracker
- ☐ Access recovery platforms flagged if Section 8B was completed
- ☐ Contact and Company records created in CRM with Role field set

Kick-Off Call

- ☐ Kick-off call scheduled and confirmed (*Template #10 sent*)
- ☐ Onboarding Handoff task shared with delivery team before call
- ☐ Client Communication Policy (Part A) shared and explained during call
- ☐ Portal walkthrough completed — client shown how to use Content Request and Revision Request forms
- ☐ Red flag items addressed during kick-off call
- ☐ Brand assets collected and uploaded
- ☐ Call summary logged in 📞 Client Strategy Meeting Notes within 2 hours
- ☐ Written follow-up email sent within 24 hours
- ☐ Onboarding Handoff task status updated

Strategy & Production Setup

- ☐ Initial audits run in Hub
- ☐ Competitor analysis completed
- ☐ First campaign brief submitted and approved
- ☐ Content Calendar built based on Content Strategy Builder output
- ☐ Client portal shared with client

Onboarding Complete

- ☐ All Hub checklist items 100% complete
- ☐ All platform access confirmed and logged
- ☐ Onboarding Status updated to Active in CRM
- ☐ Client Health set to ● Green in CRM
- ☐ Recurring deliverables and monthly check-ins set up in ClickUp
- ☐ First monthly report or strategy review scheduled
- ☐ Onboarding Handoff task status set to Complete

Last updated: July 2026 | Owner: Revital Productions Account Manager

Onboarding Checklist

Onboarding Checklist

CRM & Communication

- ☐ Deal marked Closed Won in CRM
- ☐ Welcome email sent with intake form link within 24 hours (*Template #8*)
- ☐ Intake form completed by client — confirmed in Google Forms Responses tab
- ☐ Intake form follow-up sent if not submitted within 48 hours (*Template #9*)

Red Flag Review

- ☐ Section 1 reviewed — approval timeline and decision makers checked
- ☐ Section 3 reviewed — brand guide status checked
- ☐ Section 4 reviewed — creative freedom level checked
- ☐ Section 5 reviewed — services cross-referenced against signed SOW
- ☐ Section 6 reviewed — goals and budget cross-referenced for expectation mismatch
- ☐ Section 7 reviewed — agency history checked for red flags
- ☐ Section 8 reviewed — platform access and admin status checked
- ☐ Section 8B reviewed — access recovery noted if applicable
- ☐ Section 9 reviewed — budget confirmed and cross-referenced with goals
- ☐ Section 10 reviewed — start date cross-referenced with contract
- ☐ All red flags logged in Deal record with section and question references
- ☐ Red flags escalated to leadership and resolved before kick-off (*if applicable*)

Hub & ClickUp Setup

- ☐ Logged into Hub with @revitalproductions.com email
- ☐ Hub client profile created and populated with intake form data
- ☐ Hub onboarding checklist started — all 3 phases
- ☐ Client Portal Template v2 duplicated and renamed
- ☐ Delivery folders created per Section 5 services

- ☐ Platform access logged in  Access & Logins Tracker using Sections 8 and 8C
- ☐ Ad accounts logged in  Client Ad Account Tracker using Section 8, Q2-3
- ☐ Access recovery platforms flagged in ClickUp if Section 8B was completed
- ☐ Contact and Company records created in CRM

Kick-Off Call

- ☐ Kick-off call scheduled and confirmed (*Template #10 sent*)
- ☐ Client Communication Policy (Part A) shared and explained during call
- ☐ Portal walkthrough completed — client knows how to submit revisions
- ☐ Red flag items addressed during kick-off call
- ☐ Brand assets collected and uploaded — any missing from Section 3 collected at kick-off
- ☐ Call summary logged in  Client Strategy Meeting Notes within 2 hours
- ☐ Written follow-up email sent within 24 hours

Strategy & Production Setup

- ☐ Content Strategy Builder completed using intake form Sections 2, 3, 4, and 6
- ☐ Initial audits run in Hub — platforms confirmed against Section 8
- ☐ Competitor analysis completed using Section 3, Q8 list
- ☐ First campaign brief submitted and approved
- ☐ Content Calendar built using Section 4, Q8 posting frequency
- ☐ Client portal shared with client

Onboarding Complete

- ☐ All Hub checklist items 100% complete
- ☐ All platform access confirmed and logged
- ☐ Onboarding Status updated to Active in CRM
- ☐ Client Health set to  Green in CRM
- ☐ Recurring deliverables and monthly check-ins set up in ClickUp
- ☐ First monthly report or strategy review scheduled

